

CLUB DEEPER LLP

Osade (Velhe), Panshet Road, Pune — 50-Acre Integrated Campus

SOFTWARE REQUIREMENTS & Digital Platform Roadmap

Board Presentation | Version 1.0 | July 2026

Prepared By	Document Ref	Total Epics Defined	Delivery Horizon
Eduval Pvt. Ltd.	EDU-SRD-001	84 Epics across 6 groups	4 Years (Q3 2026 – Q2 2030)

This document defines the complete software ecosystem required to operate Club Deeper as a self-sufficient, technology-enabled campus. It covers every digital system across all 5 project groups plus campus-wide platform services — totalling 84 product Epics. Each Epic is classified by deployment phase (MVP, Phase 2, Phase 3), platform (Mobile, Desktop, Both), and priority. A delivery roadmap for a team of 8 is included.

1. Digital Vision — The Club Deeper ERP Ecosystem

Club Deeper is not just a campus — it is a self-sustaining community where school students, skill trainees, elderly residents, bungalow owners, athletes, medical patients, and campus staff all coexist and serve one another. Software is the connective tissue that makes this possible at scale.

The Club Deeper ERP (built and maintained by Eduval Pvt. Ltd.) is a unified digital platform — not a collection of independent apps — built around four core principles:

Principle	What It Means in Practice
 Deeper Coins First	Every transaction on campus — canteen, library, sports booking, spa, medical bill, laundry — uses the Deeper Coins cashless wallet. One wallet, every service.
 One Identity, One Card	Every person on campus (student, resident, staff, visitor) has a single RFID smart card. Attendance, access control, meal collection, library — one tap.
 Mobile by Default	Families, residents, and students interact primarily via mobile. Staff and operations use desktop. No paper forms, no manual registers.
 Self-Sufficiency Loop	Skill students provide campus services. Skill ERP tracks their assignments, measures quality, pays them in Deeper Coins, and logs certification hours. The campus runs itself.

1.1 System Architecture — How the Modules Connect

All modules share: (1) a common user identity layer, (2) the Deeper Coins wallet engine, (3) a centralised notification service, and (4) a role-based access control framework. No module is a silo. Hospital billing links to the wallet. Skill campus assignments link to canteen staffing. School attendance links to the parent app. This integration is what makes the platform uniquely powerful.

Layer	Components	MVP or Later?
Identity & Auth	RFID smart card + facial recognition attendance + single sign-on across all modules	MVP
Deeper Coins Engine	Wallet top-up, peer payments, campus transactions, merchant settlement, statement	MVP
Notification Hub	Push notification (mobile), SMS, WhatsApp, email — single engine for all modules	MVP
Core ERP Modules	School, Skill, Hospital, Old Age Home, Care Center, Sports, Residential, Canteen	MVP / Phase 2
Analytics & Reporting	Cross-campus BI dashboard, occupancy, revenue, sustainability metrics	Phase 2

AI & Automation	Predictive alerts, anomaly detection, smart scheduling, exam performance AI	Phase 3
-----------------	---	---------

GROUP 1

Education Campus

2. Education Campus — Software Epics

Covers: CBSE/State School (K12) · Coaching Center (NEET/JEE/CET) · Library · Study Center (UPSC/MPSC)

The Education Campus is the most complex group — serving 1,000+ students across 4 institutions with distinct operational needs, all sharing infrastructure, library, canteen, and hostel.

Epic ID	Epic Name	Platform	Priority	Phase	Module
ED-01	Student Admissions & Enrollment Management	Both	MVP	P1	School
ED-02	Student Profile & Academic Records	Both	MVP	P1	School
ED-03	Class Timetable & Schedule Management	Desktop	MVP	P1	School
ED-04	Digital Attendance — Facial Recognition	Both	MVP	P1	School
ED-05	Fee Collection, Invoicing & Receipts	Both	MVP	P1	School
ED-06	Exam & Assessment Management	Both	MVP	P1	School
ED-07	Result Publishing & Report Cards	Both	MVP	P1	School
ED-08	Parent Mobile App — Live Dashboard	Mobile	MVP	P1	School
ED-09	Library Management — RFID Book Tracking	Desktop	MVP	P1	Library
ED-10	Hostel Room Allocation & Management	Both	MVP	P1	School
ED-11	Student Discipline & Incident Register	Desktop	MVP	P2	School
ED-12	Teacher / Staff HR & Payroll	Desktop	MVP	P1	School
ED-13	Leave Management — Staff & Students	Both	MVP	P2	School
ED-14	Transport — Bus Route & GPS Tracking	Mobile	MVP	P2	School

ED-15	Coaching Batch & Section Management	Both	MVP	P1	Coaching
ED-16	Competitive Exam Mock Test Platform (CBT)	Both	MVP	P1	Coaching
ED-17	Student Performance Analytics & AI Alerts	Both	Phase 2	P2	School
ED-18	Learning Management System (LMS) — Content Delivery	Both	Phase 2	P2	School
ED-19	e-Library Digital Resource Portal	Both	Phase 2	P2	Library
ED-20	Study Center (UPSC/MPSC) — Batch & Study Plan	Both	Phase 2	P2	Study Center
ED-21	Classroom Smart Board Content Management	Desktop	Phase 2	P2	School
ED-22	Alumni Management & Placement Tracking	Both	Phase 3	P3	School
ED-23	Parent-Teacher Communication & Meetings	Mobile	Phase 2	P2	School
ED-24	CBSE/NSQF Compliance & Affiliation Reports	Desktop	Phase 2	P2	School

2.1 MVP Definition — Education Campus

The following 15 Epics MUST be live on Day 1 (school opening, April 2029). Without these, the school cannot operate:

- ED-01: Student Admissions & Enrollment Management
- ED-02: Student Profile & Academic Records
- ED-03: Class Timetable & Schedule Management
- ED-04: Digital Attendance — Facial Recognition
- ED-05: Fee Collection, Invoicing & Receipts
- ED-06: Exam & Assessment Management
- ED-07: Result Publishing & Report Cards
- ED-08: Parent Mobile App — Live Dashboard
- ED-09: Library Management — RFID Book Tracking
- ED-10: Hostel Room Allocation & Management
- ED-11: Student Discipline & Incident Register
- ED-12: Teacher / Staff HR & Payroll
- ED-13: Leave Management — Staff & Students
- ED-14: Transport — Bus Route & GPS Tracking
- ED-15: Coaching Batch & Section Management
- ED-16: Competitive Exam Mock Test Platform (CBT)

2.2 Key Integration Dependencies — Education

Epic	Depends On	Reason
ED-04 Facial Recognition Attendance	PLT-02 Unified Identity	Attendance uses campus-wide identity layer
ED-05 Fee Collection	PLT-01 Deeper Coins	Parents pay via Deeper Coins wallet
ED-08 Parent Mobile App	ED-04, ED-06, ED-07, ED-05	App consumes attendance, results, fees data
ED-09 Library RFID	PLT-02 Unified Identity	Student card used at library gate
ED-10 Hostel Management	ED-01 Admissions	Hostel allocation happens at admission time
ED-15 Coaching Batch Mgmt	ED-01 Admissions	Coaching students are a subset of enrolled students
ED-16 CBT Mock Test Platform	ED-02 Student Profiles	Tests linked to student profiles and score history
ED-12 Staff HR & Payroll	PLT-01 Deeper Coins	Salary optionally disbursed via Deeper Coins

GROUP 2

Skill Campus

3. Skill Campus — Software Epics

Covers: Skill Campus (25–30 Skill Units) · Software Development Park

The Skill Campus has a unique requirement not seen in any standard school ERP: students simultaneously learn AND deliver live services to the campus. The software must track both dimensions — academic certification AND service delivery quality — with Deeper Coins as the incentive currency.

Epic ID	Epic Name	Platform	Priority	Phase	Module
SK-01	Skill Student Enrollment & Skill Unit Assignment	Both	MVP	P1	Skill Campus
SK-02	NSQF-Aligned Assessment & Certification Tracking	Both	MVP	P1	Skill Campus
SK-03	Campus Service Assignment & Scheduling	Desktop	MVP	P1	Skill Campus
SK-04	Deeper Coins Wallet — Student Earnings	Mobile	MVP	P1	Skill Campus
SK-05	Live Campus Service Quality Rating	Mobile	MVP	P1	Skill Campus
SK-06	Internship Placement & Industry Partner Portal	Both	MVP	P2	Skill Campus
SK-07	Skill Campus Hostel Management	Desktop	MVP	P1	Skill Campus
SK-08	Workshop Equipment Inventory & Maintenance	Desktop	Phase 2	P2	Skill Campus
SK-09	Government Scheme Enrollment (PMKVY, DDU-GKY)	Desktop	Phase 2	P2	Skill Campus
SK-10	Startup Incubation — Application & Milestone Tracker	Both	Phase 3	P3	Software Park
SK-11	Software Development Park — Developer Workspace Booking	Both	Phase 2	P2	Software Park
SK-12	Placement Cell — Job Board & Placement Tracking	Both	Phase 2	P2	Skill Campus
SK-13	Industry Certification Exam Scheduling	Both	Phase 2	P2	Skill Campus
SK-14	Skill Campus Impact Dashboard (Placement, Income, Business)	Both	Phase 3	P3	Skill Campus

3.1 The Self-Sufficiency Loop — Unique to Club Deeper

Campus Service Assignment (SK-03) is the most strategically important Epic in the entire system. It is the engine that makes Club Deeper self-sufficient. The software must: (1) know which skill units are on duty each day, (2) assign them to canteen/laundry/housekeeping/IT support shifts, (3) track their service hours, (4) credit Deeper Coins to their wallet, and (5) certify those hours toward NSQF qualification. This single Epic spans Skill Campus, Canteen, Hostel, and Deeper Coins modules.

3.2 Key Integration Dependencies — Skill Campus

Epic	Depends On	Reason
SK-03 Campus Service Assignment	PLT-09 Canteen, SOC-10 OAH, RES-04 Maintenance	Services delivered across canteen, hostel, OAH, residential
SK-04 Deeper Coins Wallet (Earnings)	PLT-01 Deeper Coins Engine	Skill students earn coins; same wallet as spending
SK-05 Service Quality Rating	SK-03 Service Assignment	Rating happens after service completion
SK-06 Internship & Placement	SK-02 Certification	Placement is linked to certification completion
SK-09 Govt Scheme Enrollment	SK-01 Enrollment, SK-02 Assessment	PMKVY/DDU-GKY require enrollment data and assessment records

GROUP 3**Social Projects**

4. Social Projects — Software Epics

Covers: Hospital (20–50 beds) · Old Age Home (50 residents) · Care Center (50 persons)

Social Projects require the highest data sensitivity and compliance discipline. Medical records, care plans, and resident health data must be handled with HIPAA-equivalent care even though India does not yet mandate it — it is the right standard to adopt from Day 1.

Epic ID	Epic Name	Platform	Priority	Phase	Module
SOC-01	Hospital Patient Registration & OPD Management	Both	MVP	P1	Hospital
SOC-02	Inpatient (IPD) Admission, Ward & Bed Management	Desktop	MVP	P1	Hospital
SOC-03	Electronic Medical Records (EMR)	Both	MVP	P1	Hospital
SOC-04	Pharmacy Inventory & Dispensing	Desktop	MVP	P1	Hospital
SOC-05	Doctor / Consultant Appointment Scheduling	Both	MVP	P1	Hospital
SOC-06	Medical Billing & Deeper Coins Integration	Both	MVP	P1	Hospital
SOC-07	Diagnostic Lab Order & Report Management	Desktop	Phase 2	P2	Hospital
SOC-08	Nurse Call & Emergency Alert System (Smart Sensors)	Both	MVP	P1	Old Age Home
SOC-09	Old Age Home Resident Registration & Care Plans	Desktop	MVP	P1	Old Age Home
SOC-10	Medication Schedule & Caregiver Task Management	Mobile	MVP	P1	Old Age Home
SOC-11	Family Visit Booking & Resident Activity Log	Mobile	Phase 2	P2	Old Age Home
SOC-12	Care Center Client Registration & Therapy Scheduling	Desktop	MVP	P1	Care Center
SOC-13	Therapy Progress Notes & IEP (Individual Education Plan)	Desktop	Phase 2	P2	Care Center
SOC-14	Care Center Parent App — CCTV Access & Updates	Mobile	MVP	P1	Care Center

SOC-15	Wearable Fall Detection & Health Alert Integration	Mobile	Phase 2	P2	Old Age Home
SOC-16	Nursing Student Internship Roster (Skill integration)	Desktop	Phase 2	P2	Hospital
SOC-17	Rural Health Camp Scheduling & Patient Records	Both	Phase 3	P3	Hospital
SOC-18	Cross-facility Resident Wellbeing Dashboard	Both	Phase 3	P3	Social

4.1 Critical Compliance Requirements — Social Projects

Requirement	Module	Standard
Electronic Medical Records must be encrypted at rest and in transit	SOC-03 EMR	Data Privacy (DPDP Act 2023)
Controlled substance prescription logs must be audit-trailed	SOC-04 Pharmacy	CDSCO / Pharmacy Act
Emergency nurse call must have < 5 second response latency	SOC-08 Nurse Call	Life safety standard
Parent CCTV access must be role-gated (their child only)	SOC-14 Care Center Parent App	Privacy by design
Hospital billing must generate GST-compliant invoices	SOC-06 Medical Billing	GST Act
Medical waste management logs required (monthly report)	SOC-03 + Admin	Bio-Medical Waste Rules 2016

GROUP 4

Sport & Cultural Center

5. Sport & Cultural Center — Software Epics

Covers: Cricket & Football Ground · Indoor Games Facility (30,000 sq ft) · Gymnasium & Swimming Pool

Sports software is driven primarily by two needs: booking/scheduling (Deeper Coins for court/pool/gym slots) and membership management. The facility serves all campus communities simultaneously, requiring smart conflict detection in bookings.

Epic ID	Epic Name	Platform	Priority	Phase	Module
SPC-01	Sports Facility Booking — Courts, Pool, Gym Slots	Mobile	MVP	P1	Sports
SPC-02	Gym Membership Management & Renewals	Both	MVP	P1	Gym & Pool
SPC-03	Swimming Pool Session Booking & Coaching Schedule	Both	MVP	P1	Gym & Pool
SPC-04	Deeper Coins — Sports Facility Payments	Mobile	MVP	P1	Sports
SPC-05	Fitness Tracker — Personal Workout Log & Goals	Mobile	Phase 2	P2	Gym & Pool
SPC-06	Sport Coaching Programme Enrollment & Attendance	Both	MVP	P1	Sports
SPC-07	Indoor Games Court Booking & Equipment Rental	Mobile	MVP	P1	Indoor Games
SPC-08	Tournament & Event Registration Management	Both	Phase 2	P2	Sports
SPC-09	Sports Ground Maintenance & Groundsman Schedule	Desktop	Phase 2	P2	Sports
SPC-10	Sports Performance Tracking — Student Athletes	Mobile	Phase 3	P3	Sports
SPC-11	Cultural Events Calendar & Registration	Both	Phase 2	P2	Cultural
SPC-12	Scoreboard Integration — Digital LED Display	Desktop	Phase 3	P3	Sports

GROUP 5

Residential Community

6. Residential Community — Software Epics

Covers: Residential Bungalow Complex (200–250 plots) · Clubhouse

The residential community has two distinct software personas: the pre-sales buyer journey (plot CRM) and the post-purchase resident experience (maintenance, security, community). The Clubhouse adds a hospitality layer with F&B, spa, and event management.

Epic ID	Epic Name	Platform	Priority	Phase	Module
RES-01	Bungalow Plot Sales CRM — Leads, Booking, Payments	Both	MVP	P1	Bungalow
RES-02	Plot Ownership Registry & Legal Document Management	Desktop	MVP	P1	Bungalow
RES-03	Visitor Management — Pre-Approval & QR Entry	Mobile	MVP	P1	Bungalow
RES-04	Residential Community Maintenance Request Portal	Mobile	MVP	P1	Bungalow
RES-05	Monthly Maintenance Billing & Collection	Both	MVP	P1	Bungalow
RES-06	Community Announcement & Notice Board App	Mobile	Phase 2	P2	Bungalow
RES-07	Clubhouse Membership Management & Renewals	Both	MVP	P1	Clubhouse
RES-08	Clubhouse Facility Booking (Spa, Pool, Dining, Games)	Mobile	MVP	P1	Clubhouse
RES-09	Clubhouse F&B Order Management (Deeper Coins)	Both	MVP	P1	Clubhouse
RES-10	Residents' Welfare Association (RWA) Meeting & Voting	Mobile	Phase 2	P2	Bungalow
RES-11	Security CCTV Dashboard & Incident Log	Both	MVP	P1	Bungalow
RES-12	Construction Guidelines & Approval Workflow (per plot)	Desktop	Phase 2	P2	Bungalow
RES-13	Intergenerational Event Calendar (Residents + School)	Mobile	Phase 3	P3	Community

7. Campus-Wide Platform — Foundation Epics

These 15 epics are not tied to any single group — they are the shared infrastructure that all other modules depend on. They must be built first, in Q3–Q4 2026, before any domain-specific module development begins.

Epic ID	Epic Name	Platform	Priority	Phase	Module
PLT-01	Deeper Coins — Campus-wide Digital Wallet Platform	Both	MVP	P1	Platform
PLT-02	Unified Campus Identity — RFID Smart Card (Students, Staff, Residents)	Both	MVP	P1	Platform
PLT-03	Campus CCTV Surveillance & Remote Monitoring Dashboard	Desktop	MVP	P1	Platform
PLT-04	Access Control — RFID/Biometric Zone Management	Desktop	MVP	P1	Platform
PLT-05	Digital PA & Bell System — Centralised Schedule Control	Desktop	MVP	P1	Platform
PLT-06	Campus-wide Visitor Management & Vehicle Entry	Both	MVP	P1	Platform
PLT-07	Facilities & Asset Management — Maintenance Ticketing	Both	Phase 2	P2	Platform
PLT-08	Energy & Utility Dashboard — Solar, Water, Power Metering	Desktop	Phase 2	P2	Platform
PLT-09	Canteen & Food Services — Meal Management & Ordering	Both	MVP	P1	Platform
PLT-10	Centralised Notification Engine (Push, SMS, WhatsApp, Email)	Both	MVP	P1	Platform
PLT-11	Reporting & Analytics Platform — Cross-campus BI Dashboard	Both	Phase 2	P2	Platform
PLT-12	Admin Super Dashboard — Role-based User Management	Desktop	MVP	P1	Platform
PLT-13	Biogas & Waste Management Operations Log	Desktop	Phase 3	P3	Platform
PLT-14	Agriculture & Farm Produce Inventory (Sustainability)	Desktop	Phase 3	P3	Platform
PLT-15	Animal Husbandry Operations & Milk/Egg Production Log	Desktop	Phase 3	P3	Platform

8. Dependency Plan & Build Sequence

The platform must be built in layers. Lower layers must be complete before higher layers can function. The sequence below is mandatory — not a suggestion.

Layer	Epics	Build First?	Why
Layer 0 — Foundation (Weeks 1–12)	PLT-01 Deeper Coins Engine, PLT-02 Unified Identity, PLT-03 CCTV, PLT-04 Access Control, PLT-10 Notification Engine, PLT-12 Admin Dashboard	YES — before all others	Every other module depends on identity and the Deeper Coins wallet. Nothing can function without these.
Layer 1 — Core Operations (Months 4–12)	ED-01 to ED-14 (School), SK-01 to SK-07 (Skill MVP), SOC-01 to SOC-06 (Hospital), SOC-08 to SOC-12 (OAH + Care MVP)	YES — before campus opens	Must be ready before April 2029 school launch. Some (hospital, skill) needed earlier.
Layer 2 — Residential & Sports (Months 6–18)	RES-01 to RES-09 (Residential MVP), SPC-01 to SPC-07 (Sports MVP), PLT-09 Canteen, PLT-06 Visitor Mgmt	YES — before plot delivery Dec 2027	Plot CRM needed from Day 1 of sales. Sports booking before sports complex opens.
Layer 3 — Analytics & Extended (Year 2–3)	ED-17 AI Analytics, ED-18 LMS, SK-09 Govt Schemes, SOC-07 Lab Mgmt, SPC-08 Tournaments, PLT-07 Asset Mgmt, PLT-08 Energy Dashboard	AFTER MVP stable	These enhance the MVP but are not critical for opening day operations.
Layer 4 — Phase 3 / Future (Year 3–4)	ED-22 Alumni, SK-10 Startup Incubation, SK-14 Impact Dashboard, SOC-17 Rural Health, SPC-12 Scoreboard, PLT-13–15 Sustainability	LAST	Strategic and sustainability features; campus is operational without these.

8.1 Critical Path — What Blocks What

If this is delayed...	These are blocked	Business impact
PLT-01 Deeper Coins Engine	ED-05 Fees, SOC-06 Hospital Billing, SPC-01 Booking, RES-05 Maintenance Billing, PLT-09 Canteen, SK-04 Skill Earnings	Entire cashless campus vision fails — everything reverts to cash
PLT-02 Unified Identity (RFID)	ED-04 Attendance, ED-09 Library, SPC-01 Sports Booking, PLT-04 Access Control	Physical security and attendance cannot function; manual registers required
ED-01 Admissions	ED-05 Fees, ED-10 Hostel, ED-15 Coaching, SK-01 Skill	No students in system — no campus

	Enrollment	
SK-03 Campus Service Assignment	PLT-09 Canteen (skill-run), SK-04 Coin Earnings, SK-05 Quality Rating	Self-sufficiency loop breaks; campus must hire external staff at cost
SOC-01 OPD Registration	SOC-03 EMR, SOC-04 Pharmacy, SOC-06 Billing	Hospital cannot operate — patients cannot be seen
RES-01 Plot Sales CRM	RES-02 Ownership Registry, RES-05 Billing, RES-07 Clubhouse	Revenue collection from ₹51 Cr plot sales cannot be tracked

9. High-Level Project Plan — 8-Person Team

Team: 1 Product Owner · 4 Full-Stack Developers · 1 Mobile Developer · 1 QA Engineer · 1 DevOps / Infrastructure Engineer

Assumption: The team starts July 2026. School opens April 2029. Plot delivery December 2027. Hospital opens mid-2028. All MVP modules must be operational before their respective facility launch dates. Sprint cadence: 2 weeks. Release cycle: quarterly.

Quarter	Period	Theme	Epics / Work Items	Key Deliverables
Q3 2026	Jul–Sep 2026	Foundation	PLT-12 Admin Dashboard + Role Management PLT-01 Deeper Coins Engine (wallet, top-up, P2P transfer) PLT-10 Notification Engine (push, SMS, WhatsApp) PLT-02 Unified Identity — RFID card + user registry PLT-04 Access Control — zone entry rules	✓ Platform foundation live ✓ Deeper Coins wallet functional ✓ RFID card system integrated ✓ Notification system sending
Q4 2026	Oct–Dec 2026	School Core (Part 1)	ED-01 Student Admissions & Enrollment ED-02 Student Profile & Academic Records ED-03 Timetable Management ED-04 Facial Recognition Attendance ED-11 Discipline & Incident Register PLT-06 Visitor Management (campus gate)	✓ Students can be enrolled ✓ Timetable live ✓ Facial recognition attendance working ✓ Campus gate visitor management live
Q1 2027	Jan–Mar 2027	School Core (Part 2)	ED-05 Fee Collection & Invoicing (Deeper Coins) ED-06 Exam & Assessment Management ED-07 Result Publishing & Report Cards ED-08 Parent Mobile App (attendance, results, fees, announcements) ED-09 Library RFID Management ED-12 Staff HR & Payroll	✓ Cashless fee payment live ✓ Parent app on App Store + Play Store ✓ Library RFID scanning active ✓ Staff salaries processed
Q2 2027	Apr–Jun 2027	Residential & Plot Sales	RES-01 Plot Sales CRM (leads, booking, payment milestones) RES-02 Plot Ownership Registry & Legal Documents RES-03 Visitor Management — QR entry (residential gate) RES-05 Monthly Maintenance Billing PLT-03 CCTV Dashboard (residential zone) ED-10 Hostel Room Allocation	✓ Plot sales tracked end-to-end ✓ Residential gate security live ✓ Maintenance billing automated ✓ Hostel allocation operational
Q3	Jul–Sep	Skill	SK-01 Skill Enrollment & Unit	✓ Self-sufficiency loop live ✓

2027	2027	Campus MVP	Assignment SK-02 NSQF Assessment & Certification SK-03 Campus Service Assignment (the self-sufficiency engine) SK-04 Deeper Coins Wallet (student earnings) SK-05 Live Service Quality Rating SK-07 Skill Hostel Management PLT-09 Canteen Meal Management (skill-operated)	Skill students earning Deeper Coins ✓ Campus services tracked and rated ✓ Canteen cashless and managed
Q4 2027	Oct–Dec 2027	Sports & Coaching	SPC-01 Sports Facility Booking (courts, pool, gym) SPC-02 Gym Membership Management SPC-03 Pool Session Booking SPC-04 Deeper Coins for sports payments SPC-06 Coaching Programme Enrollment SPC-07 Indoor Court Booking ED-15 Coaching Batch Management ED-16 CBT Mock Test Platform (NEET/JEE) RES-07 Clubhouse Membership RES-08 Clubhouse Facility Booking	✓ All sports facilities bookable via app ✓ CBT mock test platform live ✓ Clubhouse fully digital ✓ December 2027 plot delivery milestone reached
Q1 2028	Jan–Mar 2028	Hospital MVP	SOC-01 OPD Registration & Patient Management SOC-02 IPD Admission, Ward & Bed Management SOC-03 Electronic Medical Records (EMR) SOC-04 Pharmacy Inventory & Dispensing SOC-05 Doctor Appointment Scheduling SOC-06 Medical Billing (Deeper Coins) PLT-09 Canteen extended to staff and patient dining	✓ Hospital fully digital from Day 1 ✓ EMR system live ✓ Pharmacy tracking all stock ✓ Deeper Coins accepted at hospital
Q2 2028	Apr–Jun 2028	Old Age Home & Care Center MVP	SOC-08 Nurse Call & Smart Sensor Monitoring SOC-09 OAH Resident Registration & Care Plans SOC-10 Medication Schedule & Caregiver Tasks SOC-12 Care Center Registration & Therapy Scheduling SOC-14 Care Center Parent App (CCTV + therapy updates) SK-06 Internship Placement Portal	✓ Nurse call system integrated with sensors ✓ Medication reminders automated ✓ Care center parent app live ✓ Internship tracking operational
Q3 2028	Jul–Sep 2028	Analytics & Phase 2 (Part 1)	PLT-11 Centralised BI Dashboard (cross-campus) PLT-07 Asset & Facilities Maintenance Ticketing PLT-08 Energy & Utility Smart Metering ED-17 Student Performance AI Analytics ED-18 LMS — Content Delivery ED-23 Parent-Teacher Communication SK-09 Government Scheme Enrollment	✓ Real-time campus analytics live ✓ AI study performance alerts to parents ✓ LMS delivering digital content ✓ Government scheme data submittable

			RES-06 Community Announcement App	
Q4 2028	Oct–Dec 2028	Phase 2 Extended	SOC-07 Diagnostic Lab Management SOC-11 OAH Family Visit Booking SOC-13 Therapy Progress & IEP Notes SOC-15 Wearable Fall Detection Integration SPC-08 Tournament & Event Registration SPC-09 Groundsman Maintenance Schedule RES-10 RWA Meeting & Voting RES-11 Security Incident Log ED-19 e-Library Digital Portal ED-20 Study Center Batch Management ED-24 CBSE Compliance Reports	✓ All OAH + Care Center features complete ✓ Tournament management live ✓ RWA governance digital ✓ Full school compliance reporting
Q1 2029	Jan–Mar 2029	School Full Launch Prep	ED-13 Leave Management (staff + students) ED-14 Transport GPS Tracking ED-21 Smart Board Content Management ED-22 Alumni Management (base) SK-08 Workshop Equipment Inventory SK-12 Placement Cell Job Board SPC-11 Cultural Events Calendar Full regression testing, load testing, disaster recovery drill, staff training	✓ SCHOOL LAUNCH READY — April 2029 ✓ All 15 Education MVP epics live ✓ Load tested for 1,000 concurrent users ✓ All staff trained
Q2–Q4 2029	Apr–Dec 2029	Phase 3 & Continuous Improvement	SK-10 Startup Incubation Tracker SK-13 Industry Certification Scheduling SK-14 Impact Dashboard SPC-10 Sports Performance Tracking SPC-12 LED Scoreboard Integration PLT-13 Biogas & Waste Operations Log PLT-14 Agriculture & Farm Produce Inventory PLT-15 Animal Husbandry Operations Log SOC-16 Nursing Internship Roster SOC-17 Rural Health Camp (if added) ED-23 Advanced Parent Analytics Continuous UX improvements, API enhancements, mobile app v2	✓ Campus fully self-sufficient with software ✓ All 84 epics in production ✓ Impact reporting to government/CSR donors ✓ Sustainability metrics tracked digitally

10. Team Structure & Sprint Cadence

Role	Count	Primary Responsibilities	Tools
Product Owner	1	Epic backlog, stakeholder management, acceptance criteria, roadmap updates	Jira, Confluence, Figma
Full-Stack Developer (Backend lead)	1	Architecture, API design, database, Deeper Coins engine, integrations	Node.js/Python, PostgreSQL, Redis
Full-Stack Developer	3	Feature development across all modules; frontend + backend per epic	React, Next.js, Node.js, REST/GraphQL
Mobile Developer	1	iOS + Android apps (Parent app, Sports booking, OAH family, Care Center parent)	React Native
QA Engineer	1	Test plans, automated regression, load testing, UAT coordination	Playwright, k6, Postman
DevOps / Infrastructure	1	CI/CD, cloud infra, RFID hardware integration, monitoring, disaster recovery	AWS/Azure, Terraform, Docker, Kubernetes

Ceremony	Cadence	Duration	Participants
Sprint Planning	Every 2 weeks (Monday)	2 hours	Full team
Daily Standup	Every weekday	15 minutes	Full team
Sprint Demo	Every 2 weeks (Friday)	1 hour	Team + Club Deeper sponsor
Monthly Stakeholder Review	Monthly	2 hours	PO + Club Deeper Core Committee
Quarterly Roadmap Review	Quarterly	Half day	PO + Eduval leadership + Club Deeper board

11. MVP Summary — What Gets Built First

38 of 84 Epics are classified MVP — these represent the minimum viable platform for campus operations.

Epic ID	Epic Name	Priority	Group
PLT-01	Deeper Coins — Campus-wide Digital Wallet Platform	P1	Campus Platform
PLT-02	Unified Campus Identity — RFID Smart Card (Students, Staff, Residents)	P1	Campus Platform
PLT-03	Campus CCTV Surveillance & Remote Monitoring Dashboard	P1	Campus Platform
PLT-04	Access Control — RFID/Biometric Zone Management	P1	Campus Platform
PLT-05	Digital PA & Bell System — Centralised Schedule Control	P1	Campus Platform
PLT-06	Campus-wide Visitor Management & Vehicle Entry	P1	Campus Platform
PLT-09	Canteen & Food Services — Meal Management & Ordering	P1	Campus Platform
PLT-10	Centralised Notification Engine (Push, SMS, WhatsApp, Email)	P1	Campus Platform
PLT-12	Admin Super Dashboard — Role-based User Management	P1	Campus Platform
ED-01	Student Admissions & Enrollment Management	P1	Education
ED-02	Student Profile & Academic Records	P1	Education
ED-03	Class Timetable & Schedule Management	P1	Education
ED-04	Digital Attendance — Facial Recognition	P1	Education
ED-05	Fee Collection, Invoicing & Receipts	P1	Education
ED-06	Exam & Assessment Management	P1	Education
ED-07	Result Publishing & Report Cards	P1	Education
ED-08	Parent Mobile App — Live Dashboard	P1	Education
ED-09	Library Management — RFID Book Tracking	P1	Education
ED-10	Hostel Room Allocation & Management	P1	Education
ED-11	Student Discipline & Incident Register	P2	Education
ED-12	Teacher / Staff HR & Payroll	P1	Education
ED-13	Leave Management — Staff & Students	P2	Education

ED-14	Transport — Bus Route & GPS Tracking	P2	Education
ED-15	Coaching Batch & Section Management	P1	Education
ED-16	Competitive Exam Mock Test Platform (CBT)	P1	Education
SK-01	Skill Student Enrollment & Skill Unit Assignment	P1	Skill Campus
SK-02	NSQF-Aligned Assessment & Certification Tracking	P1	Skill Campus
SK-03	Campus Service Assignment & Scheduling	P1	Skill Campus
SK-04	Deeper Coins Wallet — Student Earnings	P1	Skill Campus
SK-05	Live Campus Service Quality Rating	P1	Skill Campus
SK-06	Internship Placement & Industry Partner Portal	P2	Skill Campus
SK-07	Skill Campus Hostel Management	P1	Skill Campus
SOC-01	Hospital Patient Registration & OPD Management	P1	Social Projects
SOC-02	Inpatient (IPD) Admission, Ward & Bed Management	P1	Social Projects
SOC-03	Electronic Medical Records (EMR)	P1	Social Projects
SOC-04	Pharmacy Inventory & Dispensing	P1	Social Projects
SOC-05	Doctor / Consultant Appointment Scheduling	P1	Social Projects
SOC-06	Medical Billing & Deeper Coins Integration	P1	Social Projects
SOC-08	Nurse Call & Emergency Alert System (Smart Sensors)	P1	Social Projects
SOC-09	Old Age Home Resident Registration & Care Plans	P1	Social Projects
SOC-10	Medication Schedule & Caregiver Task Management	P1	Social Projects
SOC-12	Care Center Client Registration & Therapy Scheduling	P1	Social Projects
SOC-14	Care Center Parent App — CCTV Access & Updates	P1	Social Projects
SPC-01	Sports Facility Booking — Courts, Pool, Gym Slots	P1	Sport & Cultural
SPC-02	Gym Membership Management & Renewals	P1	Sport & Cultural
SPC-03	Swimming Pool Session Booking & Coaching Schedule	P1	Sport & Cultural
SPC-	Deeper Coins — Sports Facility Payments	P1	Sport & Cultural

04			
SPC-06	Sport Coaching Programme Enrollment & Attendance	P1	Sport & Cultural
SPC-07	Indoor Games Court Booking & Equipment Rental	P1	Sport & Cultural
RES-01	Bungalow Plot Sales CRM — Leads, Booking, Payments	P1	Residential
RES-02	Plot Ownership Registry & Legal Document Management	P1	Residential
RES-03	Visitor Management — Pre-Approval & QR Entry	P1	Residential
RES-04	Residential Community Maintenance Request Portal	P1	Residential
RES-05	Monthly Maintenance Billing & Collection	P1	Residential
RES-07	Clubhouse Membership Management & Renewals	P1	Residential
RES-08	Clubhouse Facility Booking (Spa, Pool, Dining, Games)	P1	Residential
RES-09	Clubhouse F&B Order Management (Deeper Coins)	P1	Residential
RES-11	Security CCTV Dashboard & Incident Log	P1	Residential

12. Investment Summary — Software Development

The software investment is presented across three separate tables: (1) Development cost by phase, (2) Ongoing maintenance cost, and (3) Annual infrastructure / third-party costs. All figures are exclusive of GST.

12.1 Table 1 — Software Development Cost (Eduval Engagement)

Average resource cost: ₹1,50,000 per person per month across all seniority levels.

Phase	Period	Resources	Rate/Month	Months	Total (excl. GST)	Scope
Phase 0 — Consulting	Jun–Jul 2026	2 people	₹1,00,000/month	2	₹2,00,000	Surveys, planning, stakeholder workshops, site plans
Phase 1 — Requirements	Aug–Sep 2026	2 people	₹1,50,000/month	2	₹3,60,000	Detailed requirements, architecture design, tech stack setup
Phase 2 — Build I	Oct 2026 – Mar 2027	8 people	₹12,00,000/month	6	₹86,40,000	Platform foundation, Deeper Coins, Identity, School core, Admissions
Phase 3 — Build II	Apr 2027 – Sep 2027	8 people	₹12,00,000/month	6	₹86,40,000	Residential CRM, Skill Campus, Canteen, Sports booking, Coaching
Phase 4 — Build III	Oct 2027 – Mar 2028	8 people	₹12,00,000/month	6	₹86,40,000	Hospital, OAH, Care Center, Analytics, LMS, Clubhouse
Phase 5 — Stabilisation	Apr 2028 – Jul 2028	6 people	₹9,00,000/month	4	₹43,20,000	Bug fixes, load testing, UAT, staff training, go-live support
3rd Party — Testing, Performance & Security	One-time	External agency	—	—	₹18,00,000	Penetration testing, performance audit, security review, VAPT
TOTAL DEVELOPMENT	Jun 2026 – Jul 2028	—	—	—	₹3,26,00,000 + GST	Complete 84-epic ERP platform · 25 months

Total: ₹2,00,000 + ₹3,60,000 + ₹86,40,000 + ₹86,40,000 + ₹86,40,000 + ₹43,20,000 + ₹18,00,000 = ₹3,26,00,000 + GST. Average resource cost ₹1.5L/person/month. Phase 5 reduces to 6 people as the product stabilises. 3rd party testing is a one-time agency cost. Maintenance is billed separately at cost from July 2028.

12.2 Table 2 — Ongoing Maintenance Cost (from Jul 2028)

Post go-live maintenance covers bug fixes, OS/library upgrades, compliance updates, minor feature enhancements, and 24×7 production monitoring.

Item	Resources	Rate/Person/Month	Monthly Cost	Annual Cost	Notes
Software maintenance retainer	3 people	₹1,00,000	₹3,00,000/month	₹36,00,000/year	Bug fixes, security patches, compliance, minor enhancements — billed at cost, no markup
On-call production support	Included above	—	—	—	24×7 monitoring, incident response, SLA-bound uptime
Annual platform upgrade	Included above	—	—	—	OS, framework, and dependency upgrades — once per year
TOTAL MAINTENANCE	3 people	₹1,00,000/person	₹3,00,000/month	₹36,00,000/year	Starts July 2028 · no markup · reviewed annually

12.3 Table 3 — Infrastructure & Third-Party Annual Costs

These are pass-through costs billed at actuals. They are NOT included in the Eduval development retainer. Note: RFID cards/readers are costed in the Education Campus fit-out spec. CCTV cameras are costed in each project's civil spec.

Item	Cost	Frequency	Notes
Cloud hosting — production + staging (AWS/Azure)	₹1,20,000	Per year	Scales with active users; reviewed annually
Third-party API licences (UPI gateway, Google Maps, SMS/WhatsApp, Twilio)	₹1,00,000	Per year	UPI: ₹0 per txn (UPI is free); Maps, SMS, WhatsApp API charges estimated
Apple App Store + Google	₹15,000	Per year	Apple \$99/year + Google \$25 one-time

Play Store developer accounts			(shown as annual for budgeting)
TOTAL ANNUAL INFRA	₹2,35,000	Per year	Excluding GST · reviewed annually as usage scales

Items NOT in this table (already costed elsewhere): RFID student ID cards + readers → Education Campus Fit-Out spec (₹2.5L). Library RFID system → Library Fit-Out spec (₹3.5L). CCTV cameras (500 across campus) → each project's civil/fit-out cost sheet. Facial recognition cameras → Education Campus fit-out spec.

12.4 Board Decisions Required — Software

#	Decision	Recommended Answer	Urgency
1	Technology stack — cloud-native (AWS/Azure) or on-premise?	Cloud-native (AWS) — lower maintenance, better security, easier scaling	High — before Phase 2 starts Oct 2026
2	Deeper Coins — proprietary wallet or existing UPI-linked wallet?	Proprietary wallet with UPI top-up — full control; RBI Payment Aggregator licence may be needed	High — foundational decision
3	Mobile apps — React Native or native iOS + Android?	React Native — 1 developer maintains both; sufficient for campus scale	Medium
4	LMS — build from scratch or open-source base (Moodle/Open edX)?	Build lightweight custom LMS on open-source core — saves ~4 months	Medium
5	Is the ₹12L/month retainer (Phase 2–4) approved by the board?	Board to confirm budget envelope before Oct 2026 contract signing	High — blocks Phase 2 start

The Club Deeper ERP is not a software project.
It is the operating system of a self-sufficient community.
84 Epics · 8 Engineers · 4 Years · 1 Vision

Prepared by Eduval Pvt. Ltd. · Engagement Ref: EDU-SRD-001 · Version 1.0 · July 2026